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Before the 
Federal Communications Commission 

Washington, D.C. 
 
 
In the Matter of ) 

) 
Rural Health Care Support Mechanism ) WC Docket No. 02-60 

) 
Request for Waiver by ) Funding Request 17154911  
INTEGRIS TeleHealth Network ) 
of the Commission’s Rules ) 

 
REQUEST FOR WAIVER OF 

THE DARK FIBER INSTALLATION DEADLINE 
FOR FUNDING YEAR 2017 

 
Pursuant to section 54.719(c) of the Commission’s rules, INTEGRIS TeleHealth 

Network (INTEGRIS) hereby requests a waiver of section 54.634(b)(1) of the Commission’s 

rules for the above-referenced application.1  That rule provides that dark fiber must be lit within 

the same funding year, and that applicants may receive a one-year extension of the installation 

deadline if construction is unavoidably delayed.  For the reasons set forth below, we request that 

the Wireline Competition Bureau (Bureau) grant this waiver request, and any other waivers 

necessary, to allow INTEGRIS 12 months from the grant of the requested waiver to complete 

installation.   

I. BACKGROUND 

INTEGRIS TeleHealth Network is the largest healthcare system in Oklahoma.  It comprises 

hundreds of hospitals, specialty clinics, family care practices, and centers of excellence. 

On June 26, 2017, INTEGRIS filed an FCC Form 462 for funding year 2017, seeking 

Healthcare Connect Fund funding for a dark fiber IRU project to complete their core network fiber 

ring, which will then provide a more robust infrastructure to support all INTEGRIS facilities in the 

                                                      
1 47 C.F.R. § 54.719(c); 47 C.F.R. § 54.634(b)(1).  The FRN is 17154911. 
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entire statewide network. INTEGRIS’ network is approximately 82% rural and adequate 

connectivity between core urban facilities is vital in order to support the strong rural presence in 

Oklahoma. 

In funding year 2017, the total amount of RHC funding requested by applicants 

significantly exceeded the $400 million annual cap on the RHC fund.2  As a result, USAC issued 

prorated funding requests, as required by RHC program rules.3  Funding requests filed by 

consortia, such as INTEGRIS, were reduced by 25.5 percent.4  INTEGRIS received its prorated 

funding commitment on March 16, 2018, which committed $817,855.38 of the $1,098,285.98 that 

INTEGRIS had requested in the above-captioned funding request (FRN).5  Its funding commitment 

letter listed a funding end date of June 30, 2018.6  Without the full amount of requested funding, 

INTEGRIS would not be able financially to undertake the project at all.  

On June 25, 2018, the Commission released an order that raised the RHC funding cap from 

$400 million to $571 million, to allow full funding of all eligible funding year 2017 requests.7  

USAC subsequently sent out a revised funding commitment letter to INTEGRIS on July 16, 2018, 

announcing that in light of the funding cap increase, “all previously approved FY2017 funding 

requests [would] receive 100% of their approved funding amount.”8 

On August 14, Marci White of Kellogg & Sovereign Consulting, LLC emailed USAC on 

behalf of INTEGRIS and asked what the installation deadline would be now that the project was 

                                                      
2 See Promoting Telehealth in Rural America, WC Docket No. 17-310, Report and Order, FCC 18-82, ¶ 6 
(rel. June 25, 2018) (RHC Funding Cap Order). 
3 Id. ¶ 7. 
4 Id. 
5 Exhibit 1, Rural Health Care HCF Funding Commitment Letter.   
6 Id. 
7 RHC Funding Cap Order, ¶ 3. 
8 Exhibit 2, USAC HCF Revised Funding Commitment Letter.   
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fully funded.9  Eight days later, Ms. White inquired again, noting that INTEGRIS “need[ed] to 

present to an executive committee and need[ed] the information as soon as possible.”10   

On August 29, 2018, USAC responded to Ms. White’s email and told her that 

“Commitments associated with one-time costs should occur in the funding year for which the 

funding was committed.”11  In other words, the installation deadline for the dark fiber project was 

still June 30, 2018, even though INTEGRIS did not receive any funding commitment until 

March 16, 2018, and did not receive its full funding commitment until July 16, 2018. 

Ms. White immediately responded to USAC and explained that the three months between 

the initial funding commitment and the installation deadline had not been nearly enough time for 

INTEGRIS to complete construction and implementation of its fiber project, even if it had received 

the full amount it requested in March.12  Ms. White also explained that INTEGRIS had had to get 

corporate approval to shift the funding of the 35 percent of the project for which it was responsible 

to its current fiscal year.13  Ms. White protested that now that INTEGRIS had finally secured all of 

the funding for the project from USAC, it was being told that it was out of time to complete the 

construction and implementation.14    

Hearing nothing back from USAC, on September 21, 2018, Ms. White sent another email 

asking USAC to “accept this as a formal request for an extension . . . per the HCF order.”15  Ms. 

White cited section 54.634(b)(1) of the Commission’s rules, which provides that applicants seeking 

                                                      
9 Exhibit 3, Email from Marci White to USAC, Aug. 14, 2018.   
10 Exhibit 4, Email from Marci White to USAC, Aug. 24, 2018.  
11 Exhibit 5, Email from USAC to Marci White, Aug. 29, 2018.   
12 Exhibit 6, Email from Marci White to USAC, Aug. 29, 2018.   
13 Id. 
14 Id. 
15 Exhibit 7, Email from Marci White to USAC, Sept. 21, 2018.  
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funding for dark fiber projects “may receive up to a one-year extension to light fiber if they provide 

documentation to the Administrator that construction was unavoidably delayed due to weather or 

other reasons.”16  Ms. White explained that the build-out was expected to take 10-12 months due to 

its size and scope, and that INTEGRIS could not possibly have completed it by the original 

implementation deadline, which, again, was only three months after INTEGRIS received its 

prorated funding commitment.  This extension request remains pending at USAC.17      

Given how long the construction and implementation of the dark fiber project is expected to 

take, INTEGRIS can no longer complete the project by the deadline even if USAC were to grant 

the requested one-year extension.  Accordingly, INTEGRIS seeks a waiver of the dark fiber 

installation deadline, and respectfully requests an extension of 12 months from the date the waiver 

is granted.    

II. A WAIVER OF THE COMMISSION’S SERVICE INSTALLATION 
DEADLINE IS IN THE PUBLIC INTEREST 

INTEGRIS respectfully requests a waiver of the Commission’s rules in order to complete 

its fiber project.  Section 54.634(b)(1) provides that dark fiber must be lit within the same funding year, 

and that applicants may receive a one-year extension of the installation deadline if construction is 

unavoidably delayed.  INTEGRIS’s project has been unavoidably delayed due to reasons beyond its 

control, namely, administrative delays in the processing of its funding request.  INTEGRIS 

therefore qualifies for a one-year extension of the installation deadline pursuant to the 

Commission’s Healthcare Connect Fund Order.   

                                                      
16 47 C.F.R. § 54.634(b)(1); see also Rural Health Care Support Mechanism, WC Docket No. 02-60, Report 
and Order, 27 FCC Rcd 16678, 16738 ¶ 129 (2012) (adopting the one-year extension provision). 
17 INTEGRIS also appealed the original, prorated funding commitment in March 2018, arguing that USAC 
had erroneously denied parts of INTEGRIS’s application based on incorrect bed counts.  That appeal, which 
is not directly relevant to the instant request for waiver, also remains pending at USAC. 
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Had USAC granted such an extension in a timely fashion, there likely would have been no 

need for INTEGRIS to file this waiver request.  But USAC has not yet granted an extension, and 

nearly two months have elapsed since USAC first informed INTEGRIS that it was still expected to 

meet the June 30, 2018 installation deadline.  INTEGRIS now will not be able to complete the 

installation on time even if USAC does eventually extend its deadline.18  This is a big project 

requiring 10 to 12 months’ worth of construction and implementation.  Due to the uncertainty 

surrounding first the funding commitment, and then whether INTEGRIS would be given extra time 

to complete the project given the extreme delay in receiving its funding commitment, INTEGRIS 

has not yet been able to begin construction at all.  There is thus no possible way that INTEGRIS 

will be able to complete installation by June 30, 2019, which is only eight months away.   

Any of the Commission’s rules may be waived if good cause is shown.19  The Commission 

may exercise its discretion to waive a rule where the particular facts make strict compliance 

inconsistent with the public interest.20  In addition, the Commission may take into account 

considerations of hardship, equity, or more effective implementation of overall policy on an 

individual basis.21   

As an initial matter, recent Bureau precedent supports a grant of the instant waiver request.  

In May 2018, the Bureau adopted an order granting an E-rate service implementation extension 

involving circumstances similar to those faced by INTEGRIS.22  The Bureau noted that USAC’s 

                                                      
18 This is why INTEGRIS is filing the instant request for waiver now, rather than waiting for USAC’s 
decision:  At this point, INTEGRIS will need more time even if USAC does eventually grant the one-year 
extension to June 30, 2019. 
19 47 C.F.R. § 1.3. 
20 Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990). 
21 WAIT Radio v. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969); Northeast Cellular, 897 F.2d at 1166.   
22 Request for Waiver by Utah Education and Telehealth Network, Schools and Libraries Universal Service 
Support Mechanism, CC Docket No. 02-6, Order, DA 18-473 (Wireline Comp. Bur. 2018). 
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delay in processing the FY 2016 funding request submitted by the Utah Education and Telehealth 

Network (UETN) and the initial denial of UETN’s application left UETN with an inadequate 

amount of time to complete its complex special construction project.23  The Bureau also noted that 

UETN’s service provider would not continue with construction absent waiver of the service 

implementation deadline because it would not have sufficient time to complete the installation of 

services.24  The Bureau granted UETN an additional two years to complete its project.25   

Just two weeks ago, the Bureau granted a similar waiver request to Grants/Cibola County 

School District.26  There, the school district had had to halt work on a special construction project 

pending completion of a program compliance review by USAC.  Once the review was completed, 

the school district’s service provider could not complete the project by the service implementation 

deadline.27  In response, the Bureau granted the waiver and gave Grants/Cibola an additional 

18 months to complete its construction, notwithstanding the fact that USAC had already granted a 

nine-month extension.28   

While the UETN Order and the Grants/Cibola Order were E-rate orders, the facts are 

comparable, and the reasoning and public interest concerns apply equally here.  Just like UETN 

and Grants/Cibola, INTEGRIS faced delays in the processing of its application through no fault of 

its own, and was forced to postpone construction as a result.  As in UETN and Grants/Cibola, 

it would be contrary to the public interest to, in effect, withdraw funding where the applicant has 

                                                      
23 Id. ¶ 10.  
24 Id.  
25 Id.  
26 Requests for Waiver by Grants/Cibola County School District and Jemez Pueblo Tribal Consortium, 
CC Docket No. 02-6, Order, DA 18-1060 (Wireline Comp. Bur., rel. Oct. 17, 2018). 
27 Id. ¶ 10.  
28 Id. ¶ 11.  
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acted in good faith every step of the way and is eager to complete the construction, but simply 

needs additional time. 

The facts and analysis in these E-rate waiver orders may—and should—inform the 

Bureau’s approach to the instant request.  At the same time, though, the instant waiver request is 

necessary because of circumstances unique to the Rural Health Care program:  namely, the 

unprecedented demand for funding in funding year 2017, which led to lengthy delays in the 

issuance of full funding commitments to applicants.  The Commission fixed the funding shortfall in 

its June order, but it did not address the problem that the shortfall inevitably created:  insufficient 

time left in the funding year for applicants to complete construction projects by the deadline.  The 

Commission likely did not consider it necessary to address this issue because its rules already 

provide for a one-year extension for dark fiber construction projects where the construction was 

unavoidably delayed.29  And indeed, if USAC had simply granted this one-year extension to 

INTEGRIS (and similarly situated applicants) in August, INTEGRIS likely would have been able 

to complete its project without seeking a waiver of the deadline.  Frankly, INTEGRIS expected that 

USAC would grant its extension request promptly, and has no idea why USAC has not done so.  

Granting this waiver request would result in more effective implementation of Rural Health 

Care policy.  USAC’s inaction is tantamount to a rescission of funding, because INTEGRIS cannot 

take advantage of its funding commitment if it is not allowed sufficient time to complete 

construction and implementation.  Without the requested waiver, INTEGRIS will be unable to 

improve communications and technological capabilities among its hundreds of member hospitals 

and other medical facilities.  Without timely action by the Bureau granting the requested waiver, 

INTEGRIS will have to re-issue a new procurement next year, go through the entire competitive 

                                                      
29 47 C.F.R. 54.634(b)(1). 
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bidding process again, submit an application and likely not receive a funding commitment until at 

least this time next year.30  Through no fault of its own, INTEGRIS would have to expend 

considerable efforts to conduct another competitive bidding process and wait another two years 

before being able to receive the upgraded services this project will provide to rural HCPs.  This 

outcome is contrary to the goals of the Rural Health Care program, particularly where, as here, the 

applicant has not even violated a Commission rule.  

We emphasize that INTEGRIS itself was responsible for none of the delay here.  As we 

have noted, INTEGRIS could not possibly have begun construction before receiving its funding 

commitment, in part because it needed to shift its own portion of the cost from one fiscal year to 

the next.  Once it received its funding commitment, INTEGRIS acted promptly to secure the 

corporate approvals needed to shift its own spending into the current fiscal year.  INTEGRIS’s 

consultant contacted USAC promptly to inquire about its installation deadline, and followed up 

immediately to explain the need for the extension.  Almost two months later, INTEGRIS is still 

waiting for USAC.  INTEGRIS’s inability to complete its construction project on time is due 

entirely to administrative delay, so INTEGRIS should not be penalized for it. 

Finally, we ask the Bureau to consider how the E-rate program handles late funding 

commitments.  Section 54.507(d)(4)(i) of the Commission’s rules provides that an E-rate applicant 

is entitled to an automatic one-year extension of the September 30 service implementation deadline 

if USAC issues its funding commitment decision letter on or after March 1 of the same funding 

year.31  This approach makes good sense from a policy perspective:  if an applicant’s funding is 

uncertain well into the funding year, it is only fair to give that applicant extra time to complete its 

                                                      
30 The funding year 2018 rural health care commitments have not yet been released because the funding 
requests are still under review.  
31 47 C.F.R. § 54.507(d)(4)(i). 
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project.  INTEGRIS is asking for nothing more than that:  it simply did not have enough time to 

complete its project within the funding year because there were only three months left when it 

received its initial, prorated funding commitment.  The Rural Health Care rules do not have an 

extension provision comparable to the one in the E-rate rules for late-issued funding commitments, 

but INTEGRIS respectfully argues that the policy considerations here merit similar treatment.  

INTEGRIS believes that denying HCF funding under the circumstances described in this 

waiver request would be unjust, and that waiving the dark fiber installation deadline would be 

efficient and consistent with the public interest.  Accordingly, INTEGRIS respectfully argues that a 

waiver of the Commission’s rules is in the public interest.   

III. CONCLUSION 
 

 For the foregoing reasons, INTEGRIS respectfully asks that the Bureau grant its request for 

waiver of section 54.634(b)(1) of the Commission’s rules.  INTEGRIS asks that it be given 12 

months from the grant of its waiver request to complete the fiber installation and to utilize its 

funding commitment.  INTEGRIS also seeks the waiver of any other Commission rules necessary 

to effectuate the relief requested. 

Respectfully submitted, 
 
/s/ Gina Spade 
___________________________ 
Gina Spade  
Broadband Legal Strategies 
1629 K Street, NW Suite 300 
Washington, DC  
DC Bar # 452207  
gina@broadbandlegal.com 
202-907-6252 
 
Counsel for INTEGRIS TeleHealth Network 

 

 

 

 
October 30, 2018 
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CERTIFICATE OF SERVICE 

 This is to certify that on this 30th day of October, 2018, a true and correct copy of the 

foregoing Request for Waiver was sent via email to the Rural Health Care Division, Universal 

Service Administrative Company at the RHC-appeals@usac.org address. 

     /s/ Theresa Schrader      
     _____________________________________  
     Theresa Schrader      
 
  

mailto:RHC-appeals@usac.org
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Marci White

From: rhcadmin@usac.org
Sent: Saturday, March 17, 2018 2:33 AM
To: rhc
Subject: Rural Health Care HCF Funding Commitment Letter (FCL): HCP 44495, FRN 17154911

Funding Commitment Letter Date: 3/16/2018 
Invoicing Deadline:  12/31/2021 

Funding Year:  2017 
Health Care Provider (HCP) Name:  INTEGRIS TeleHealth Network 
HCP Number:  44495 
HCP Contact Name:  Pamela Forducey 
HCP Contact Email:  pam.forducey@integrisok.com 
HCP Contact Phone:  (405) 713‐4433
FCC Form 461 Application Number: 100015687 
Funding Request Number:  17154911 

The Rural Health Care (RHC) division of the Universal Service Administrative Company (USAC) has completed its review of the FCC Form 462 Healthcare Connect 
Fund Funding Request Form (Form 462) and the supporting information submitted by the HCP named above. Based on the information provided, RHC has 
determined that the HCP is eligible for the funding estimated below. It is the HCP's responsibility to review this FCL and verify that all information is accurate.  

Total Committed Funding:  $817,855.38 
HCP Physical Location:  3500 NW 56th Street, Suite 200, Oklahoma City, OK 73112 
Service Provider Name:  Chickasaw Telecommunications Services, Inc. 
Service Provider Identification Number (SPIN): 143013786 

Multiple Expense Information  

Expense 
Item 

Funding Start 
Date 

Funding End 
Date 

Undiscounted 
Recurring Expense 

Undiscounted Non‐
Recurring Expense 

Recurring 
Funding Amount 

Non‐Recurring 
Funding Amount 

Total Funding 
Amount 

Committed 
Funding Amount 

1  7/01/2017  6/30/2018  $0.00  $26,552.05  $0.00  $17,258.83  $17,258.83  $12,852.05 
2  7/01/2017  6/30/2018  $0.00  $1,385,738.10  $0.00  $900,729.77  $900,729.77  $670,742.11 
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3  7/01/2017  6/30/2018  $0.00  $20,984.85  $0.00  $13,640.15  $13,640.15  $10,157.35 
4  7/01/2017  6/30/2018  $0.00  $119,973.97  $0.00  $77,983.08  $77,983.08  $58,071.29 
5  7/01/2017  6/30/2018  $0.00  $97,736.95  $0.00  $63,529.02  $63,529.02  $47,307.85 
6  7/01/2017  6/30/2020  $1,074.58  $0.00  $25,145.17  $0.00  $25,145.17  $18,724.73 

Contract Summary  

Expense Item Contract ID Contract Sign Date Contract End Date Determination 
1  948723  6/26/2017  6/26/2037  Evergreen 
2  948723  6/26/2017  6/26/2037  Evergreen 
3  948723  6/26/2017  6/26/2037  Evergreen 
4  948723  6/26/2017  6/26/2037  Evergreen 
5  948723  6/26/2017  6/26/2037  Evergreen 
6  948723  6/26/2017  6/26/2037  Evergreen 

If a multi‐year commitment was approved, funding is shown by funding year. 
Year One: $805,372.23 
Year Two: $6,241.58 
Year Three: $6,241.58 

The pro‐rata factor for this filing window period is 74.46652%.  

This funding request was submitted during FY2017 Filing Window 1 (Consortia). All qualifying requests submitted within the filing window period will receive a 
pro‐rated percentage of the total funds available during FY2017 Filing Window 1 (Consortia) based on the total amount of qualifying funding requested during 
the filing window period. For each filing window period, if the total demand for RHC Program funding exceeds the total remaining funding available for the fund 
year, USAC will apply a pro‐rata factor to each funding request. Learn more about funding request filing window periods here.  

About pro‐ration:  

 If the final total dollar value of all qualifying funding requests exceeds the $400 million cap for all qualifying funding requests by the close of a filing window period,
qualifying funding requests submitted during that filing window period will receive a pro‐rated percentage of the total funds available during the filing window period.

 If the final total dollar value of all qualifying upfront payments and qualifying multi‐year funding requests exceeds $150 million by the close of a filing window period,
qualifying upfront payments and qualifying multi‐year funding requests will receive a pro‐rated percentage of the annual $150 million limit on funding for upfront
payments and multi‐year funding requests. This annual limit on upfront payments and multi‐year payments is included in, and not in addition to, the aggregate $400
million annual cap on all qualifying funding requests. 47 C.F.R. § 54.675 (a)
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Evergreen: For the life of the original term of the contract, the HCP is not required to re‐complete the service(s) identified above, nor post an FCC Form 461 
Healthcare Connect Fund Request for Services Form (Form 461). An HCP that exercises an option to extend the duration of an Evergreen contract may do so 
without the competitive bidding process for that funding year; however, the option to extend the duration of an Evergreen contract must be memorialized in the 
terms of the original contract, and the HCP's decision to extend the duration of an Evergreen contract must occur before the HCP submits the Form 462 for the 
funding year in which the Evergreen contract expires. 

Approved multi‐year funding requests must have an Evergreen‐endorsed contract. Once funding is approved for multi‐year funding, the HCP does not have to 
submit a Form 462 for the service(s) identified above, through the funding end date shown above. An HCP with new services (or upgrades not requested in the 
original Form 461) must submit a Form 461, and participate in the competitive bidding process, before submitting a Form 462.  

Your responsibility: It is the HCP's responsibility to review the information in this FCL. Contact RHC at rhc‐hcp@usac.org if there is an error with the amount of 
funding or other information in this FCL.  

If, at any time, the funded services are no longer provided to the HCP or the HCP is not otherwise receiving the approved funding, it is the HCP's responsibility to 
notify RHC immediately.  

Information provided on Forms 461, 462, and the FCC Form 463 Healthcare Connect Fund Invoice and Request for Disbursement Form (Form 463) are subject to 
audit by RHC and the FCC. HCPs are subject to audits and other reviews by USAC and/or the FCC to ensure that the universal service funding is used in 
compliance with FCC program rules. If USAC discovers that funds are not used in compliance with program rules, an HCP may be subject to enforcement 
activities and other means of recourse by USAC and other appropriate federal, state, and local authorities.  

Next Steps: The HCP must complete and submit the Form 463 through the "My Portal" website. The Form 463 will confirm receipt of the services and equipment 
for which funding has been approved and the date on which the service provider began providing those services. The service provider will 1) confirm the 
accuracy of the Form 463; 2) confirm that the HCP has paid its 35% contribution; and 3) submit the Form 463 to RHC for payment.  

The Form 463 must be submitted by the date listed at the top of this letter (Invoicing Deadline) which is six months after the end date of the funding 
commitment. However, HCPs are encouraged to start the invoicing process as soon as services have started and a bill has been received from the service 
provider.  

For a single Funding Year, if the total undiscounted one‐time upfront costs for a consortium are more than $50,000 when divided by the total number of eligible 
HCPs in the consortium, then those one‐time upfront costs must be pro‐rated over three years.  

Receipt of funding commitments is contingent on compliance with all statutory, regulatory, and procedural requirements of the Rural Health Care HCF Program. 
HCPs that receive funding commitments may be subject to random audits, site visits, and other reviews by USAC to assure that funds have been committed and 
are used in accordance with all such requirements. USAC may be required to reduce or rescind funding commitments that were not issued in accordance with 
such requirements, whether due to action, or inaction, including but not limited to that by USAC, the HCP or the service provider. USAC, and other appropriate 
authorities (including but not limited to the Federal Communications Commission), may pursue enforcement actions and other means of recourse to collect 
improperly disbursed funds.  
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If you wish to appeal this decision, you must file an appeal with USAC within 60 days of the date of this letter. Detailed instructions for filing appeals are available 
on the USAC website at http://usac.org/about/about/program‐integrity/appeals.aspx.  

For questions or assistance, or if this email has been received in error, contact Rural Health Care at (800) 453‐1546, between 8:00 a.m. and 5:00 p.m. Eastern 
Time Monday through Friday or by email at rhc‐hcp@usac.org.  

All account holders and the service provider contact listed on the Form 498 will receive a copy of this FCL.  
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Marci White

From: USAC Rural Health Care Program <rhc-donotreply@lists.universalservice.org>
Sent: Monday, July 16, 2018 7:25 AM
To: rhc
Subject: RHC Program HCF Revised Funding Commitment Letter

View this message as a web page 

Right-click or tap and hold here to  do wnload pictures. To help p ro tect your privacy, Outlook prevented automatic download of this picture from the Internet.
Rural Health Care Program

July 16, 2018 

Funding Commitment Letter Date: July 16, 2018 
Funding Year: 2017 
Attn: Deborah Sovereign 

The Rural Health Care (RHC) division of the Universal Service Administrative Company (USAC) has previously 
completed its review of the FCC Form 462 Healthcare Connect Fund Funding Request Form (Form 462) and the 
supporting information submitted by the HCP named above and determined that the HCP is eligible for funding. 

This funding request was submitted during FY2017 Filing Window 1. All qualifying requests submitted within this 
filing window period received a pro-rated percentage of the total funds available based on the total amount of 
qualifying funding requested during the filing window period.  Subsequently, the FCC issued an Order that 
increases the annual RHC Program funding cap and applies the increase to FY2017.  Due to the increase in the 
RHC Program funding cap for FY2017, all previously approved FY2017 funding requests will receive 100% of their 
approved funding amount.  The pro-rated percentage that was previously applied to this funding request has 
been removed, and the revised total funding commitment amount is provided below. For all other information 
related to this FRN, please refer to your original funding commitment letter.  It is the HCP's responsibility to 
review this FCL and verify that all information is accurate. The table below contains the Revised Committed 
Amount for each FRN where you are listed as an account holder in My Portal. 

HCP Number  HCP Name  FRN  Revised Commitment Amount 
10265 
10265 
10265 
10265 
10711 
14313 
14313 
15227 
15227 

Sidney Health Center 
Sidney Health Center 
Sidney Health Center 
Sidney Health Center 
North Arkansas Regional M 
Unity Medical Center 
Unity Medical Center 
Arbuckle Memorial Hospita 
Arbuckle Memorial Hospita 

17233981 
17234201 
17234411 
17234661 
17116871 
17186371 
17201821 
17212961 
17213011 

$27,599.98 
$5,108.52 
$302.24 
$64,344.38 
$7,749.67 
$4,585.00 
$4,551.30 
$61,879.99 
$3,964.99 
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15237 
15237 
31293 
33744 
33744 
33801 
34340 
34340 
34340 
34340 
35384 
36323 
36323 
41642 
41655 
43498 
43630 
43721 
44238 
44495 
44495 
44495 
44495 
44495 
45099 
45099 
45706 
45706 
46577 
46665 
46665 
46665 
47469 
47469 
48078 
48078 
48215 
51747 
52520 
52520 
52520 
52520 
53661 
53726 
53726 

Holdenville General Hospi 
Holdenville General Hospi 
Shortgrass Community Heal 
Oklahoma Mental Health Co 
Oklahoma Mental Health Co 
Arkansas Verdigris Valley 
Grand Lake Mental Health  
Grand Lake Mental Health  
Grand Lake Mental Health  
Grand Lake Mental Health  
Oklahoma Department of Me 
Northeastern Oklahoma Com 
Northeastern Oklahoma Com 
CREOKS Mental Health Serv 
Holdenville General Hospi 
NeoHealth Salina Family M 
Muscogee (Creek) Nation 
Sidney Health MonDak Fami 
Pushmataha Family Medical 
INTEGRIS TeleHealth Netwo 
INTEGRIS TeleHealth Netwo 
INTEGRIS TeleHealth Netwo 
INTEGRIS TeleHealth Netwo 
INTEGRIS TeleHealth Netwo 
Mental Health Services of 
Mental Health Services of 
Grady Memorial Telehealth 
Grady Memorial Telehealth 
Rural Health Network of O 
Variety Care, Inc. 
Variety Care, Inc. 
Variety Care, Inc. 
Community Health Centers, 
Community Health Centers, 
Arkansas Verdigris Valley 
Arkansas Verdigris Valley 
Hugo KFMC 
Caring Hand Healthcare Ne 
Central Oklahoma Family M 
Central Oklahoma Family M 
Central Oklahoma Family M 
Central Oklahoma Family M 
NARMC Berryville Clinic 
Rehoboth McKinley Christi 
Rehoboth McKinley Christi 

17270711 
17270771 
17238491 
17139131 
17247821 
17271271 
17171311 
17221501 
17223081 
17223921 
17118901 
17279291 
17280491 
17221301 
17106001 
17109061 
17204991 
17234541 
17232181 
17148751 
17153671 
17154911 
17220981 
17221201 
17241131 
17245701 
17224461 
17237821 
17243961 
17272201 
17272621 
17272911 
17255181 
17266461 
17267841 
17271261 
17243591 
17211691 
17243711 
17243851 
17243891 
17257881 
17214351 
17269131 
17269791 

$41,810.59 
$29,035.48 
$10,550.51 
$37,354.65 
$577,207.48 
$18,314.29 
$108,536.33 
$771,471.96 
$204,401.58 
$44,720.00 
$368,121.90 
$175,202.24 
$23,756.84 
$8,514.98 
$20,747.98 
$779.61 
$153,762.76 
$1,429.42 
$22,333.01 
$84,928.40 
$54,574.34 
$1,098,285.98 
$130,640.38 
$288,039.08 
$273,644.65 
$6,841.92 
$30,781.34 
$1,333.00 
$38,625.57 
$22,202.71 
$82,194.80 
$50,027.10 
$142,651.04 
$269,586.95 
$7,562.51 
$48,986.45 
$6,499.99 
$67,761.19 
$52,138.31 
$1,076.39 
$21,417.94 
$82,217.16 
$4,562.98 
$192,516.15 
$33,679.92 

Please note that the HCP Name in the table above only displays the first 25 characters. 

Appeals: 

Before submitting an appeal, contact the RHC Help Desk. To appeal this pro-ration adjustment, deliver a letter of 
appeal to USAC within 60 days of the date of this letter. Detailed instructions for filing appeals are available at: 
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http://www.usac.org/about/about/program-integrity/appeals.aspx. Details about and definitions of all terms used 
in this FCL are provided on the USAC website (www.usac.org/rhc). 

For questions or assistance, or if this email has been received in error, contact Rural Health Care at (800) 453-
1546, between 8:00 a.m. and 5:00 p.m. Eastern Time Monday through Friday or by email at rhc-assist@usac.org. 

All account holders and the service provider contact listed on the Form 498 will receive a copy of this FCL. 
  

You are receiving this as rhc@kelloggllc.com. 

Please do not reply to this email; instead, email us if you have questions. 

Universal Service Administrative Company 
700 12th Street NW, Suite 900 • Washington, DC 20005 • usac.org 

 
© 1997-2018, USAC. All Rights Reserved. 
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Marci White

From: rhc-assist@usac.org
Sent: Thursday, August 16, 2018 8:45 AM
To: Marci White
Cc: rhc
Subject: Re: Dark Fiber Project Question - HCP 44495 FRN 17154911

Hi Marci, 
  
Thank you for reaching out to us. We have escalated your information along to the appropriate team.  
If we need additional information or have questions, we will reach out to you directly.   
  
Please let us know if you have any additional questions or concerns by emailing us at rhc-assist@usac.org. 
  
Warmest Regards, 
LaQueca 
RHC-Assist Support Team 
Rural Health Care Program 
Universal Service Administrative Company 
RHC-Assist@usac.org  
 
 
On 8/14/2018 4:45 PM, Marci White wrote: 

Can you tell me how long the HCP has to install this project?  I see that the invoicing deadline was extended but 
want to check their install deadlines. 
Thanks! 
  
Regards, 
Marci 
  

 

Marci L. White │ BS, Ed 
Kellogg & Sovereign® Consulting │ Executive Director 
p. 580-559-8316 c. 405-600-4676 o. 580-332-1444 
web   twitter   linkedin   facebook  instagram  

  
  

user112
Highlight

user112
Highlight



EXHIBIT 4 

  



Re Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
 From: Marci White
 Sent: Friday, August 24, 2018 11:32 AM

 To: rhc‐assist@usac.org
 Cc: rhc; Dennis Byford; Barnes, Eugene A.

 Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911

Has anyone been able to get an answer to this question? Our HCP needs to present to
an 
executive committee and needs the information as soon as possible. Thanks! 
Get Outlook for Android

 
From: rhc‐assist@usac.org <rhc‐assist@usac.org> 
Sent: Thursday, August 16, 2018 8:45:20 AM 
To: Marci White 
Cc: rhc 
Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911 
 
Hi Marci,
 
Thank you for reaching out to us. We have escalated your information along to the 
appropriate 
team.  
If we need additional information or have questions, we will reach out to you 
directly.  
 
Please let us know if you have any additional questions or concerns by emailing us 
at rhc‐
assist@usac.org.
 
Warmest Regards,
LaQueca 
RHC‐Assist Support Team 
Rural Health Care Program 
Universal Service Administrative Company 
RHC‐Assist@usac.org 
 
 
On 8/14/2018 4:45 PM, Marci White wrote:
Can you tell me how long the HCP has to install this project?  I see that the 
invoicing deadline was 
extended but want to check their install deadlines.
Thanks!
 
Regards,
Marci
 
 

Page 1
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Re Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
Marci L. White ? BS, Ed
Kellogg & Sovereign® Consulting ? Executive Director
p. 580‐559‐8316 c. 405‐600‐4676 o. 580‐332‐1444
web   twitter   linkedin   facebook  instagram 
 
 

Page 2



FW Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
 From: Marci White
 Sent: Monday, August 27, 2018 9:53 AM

 To: 'Dennis.Byford@integrisok.com'; Barnes, Eugene A. 
(Eugene.Barnes@integrisok.com)

 Cc: Kellogg & Sovereign RHC (rhc@kelloggllc.com)
 Subject: FW: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911

I received a voicemail from USAC on Friday afternoon and they are addressing the 
question to some of 
their leadership and said that they will respond by email today.  I will forward if
you are not copied on 
the response.

Marci

‐‐
Marci L. White, BS | 580‐559‐8316 Direct | mwhite@kelloggllc.com | 
www.rhcprogram.com
    

From: Marci White  
Sent: Friday, August 24, 2018 11:32 AM 
To: rhc‐assist@usac.org 
Cc: rhc <rhc@kelloggllc.onmicrosoft.com>; Dennis Byford 
<dennis.byford@integrisok.com>; Barnes, 
Eugene A. <eugene.barnes@integrisok.com> 
Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911

Has anyone been able to get an answer to this question? Our HCP needs to present to
an 
executive committee and needs the information as soon as possible. Thanks! 
Get Outlook for Android

 
From: rhc‐assist@usac.org <rhc‐assist@usac.org> 
Sent: Thursday, August 16, 2018 8:45:20 AM 
To: Marci White 
Cc: rhc 
Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911 
 
Hi Marci,
 
Thank you for reaching out to us. We have escalated your information along to the 
appropriate 
team.  
If we need additional information or have questions, we will reach out to you 
directly.  
 

Page 1
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FW Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
Please let us know if you have any additional questions or concerns by emailing us 
at rhc‐
assist@usac.org.
 
Warmest Regards,
LaQueca 
RHC‐Assist Support Team 
Rural Health Care Program 
Universal Service Administrative Company 
RHC‐Assist@usac.org 
 
 
On 8/14/2018 4:45 PM, Marci White wrote:
Can you tell me how long the HCP has to install this project?  I see that the 
invoicing deadline was 
extended but want to check their install deadlines.
Thanks!
 
Regards,
Marci
 
 
Marci L. White ? BS, Ed
Kellogg & Sovereign® Consulting ? Executive Director
p. 580‐559‐8316 c. 405‐600‐4676 o. 580‐332‐1444
web   twitter   linkedin   facebook  instagram 
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EXHIBIT 5 

  



Re Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
 From: rhc‐assist@usac.org
 Sent: Wednesday, August 29, 2018 8:35 AM

 To: Marci White
 Cc: dennis.byford@integrisok.com; eugene.barnes@integrisok.com; rhc

 Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911

Good Morning Marci,
Thanks for reaching out to us. Commitments associated with one‐time costs should 
occur in the 
funding year for which the funding was committed.  I hope this helps.  
Please let us know if you have any additional questions or concerns by emailing us 
at rhc‐
assist@usac.org.
 
Warmest Regards,
LaQueca 
RHC‐Assist Support Team 
Rural Health Care Program 
Universal Service Administrative Company 
RHC‐Assist@usac.org 
 
 
 
On 8/24/2018 12:31 PM, Marci White wrote:
Has anyone been able to get an answer to this question? Our HCP needs to present to

an executive committee and needs the information as soon as possible. Thanks! 
Get Outlook for Android 

 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
From: rhc‐assist@usac.org <rhc‐assist@usac.org> 
Sent: Thursday, August 16, 2018 8:45:20 AM 
To: Marci White 
Cc: rhc 
Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911
 
Hi Marci,
 
Thank you for reaching out to us. We have escalated your information along to the 
appropriate 
team.  
If we need additional information or have questions, we will reach out to you 
directly.  
 
Please let us know if you have any additional questions or concerns by emailing us 
at rhc‐
assist@usac.org.

Page 1
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Re Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
 
Warmest Regards,
LaQueca 
RHC‐Assist Support Team 
Rural Health Care Program 
Universal Service Administrative Company 
RHC‐Assist@usac.org 
 
 
On 8/14/2018 4:45 PM, Marci White wrote:
Can you tell me how long the HCP has to install this project?  I see that the 
invoicing deadline 
was extended but want to check their install deadlines.
Thanks!
 
Regards,
Marci
 
 
Marci L. White ? BS, Ed
Kellogg & Sovereign® Consulting ? Executive Director
p. 580‐559‐8316 c. 405‐600‐4676 o. 580‐332‐1444
web   twitter   linkedin   facebook   instagram 
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Re Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
 From: Marci White
 Sent: Wednesday, August 29, 2018 10:04 AM

 To: Byford, Dennis W
 Cc: Barnes, Eugene A; rhc; Gina Spade; Blythe Albert

 Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911

Yes, we have several additional questions. This is a very large  IRU fiber project 
that wasn't 
committed by USAC until March 2018 for FY 2017, leaving three months for the HCP to

complete construction and implementation in their internal fiscal year that was 
budgeted for the 
35%. That was an impossible time frame and it has taken them since then to 
re‐evaluate their 
budgets and get approval to spend in the current fiscal year that started on July 
1st. 
This project took almost three years to plan, bid out and prepare for 
implementation because of 
its size. 
Now that they have the funds committed,  they are being told that they are out of 
the fund year 
to build out the project. Can we schedule a call to discuss this in detail as soon 
as possible?  

Marci White
Director of Rural Health Care
Kellogg & Sovereign Consulting, LLC
580‐559‐8316 Office
405‐600‐4676 Mobile
mwhite@kelliggllc.com
 
From: Byford, Dennis W <Dennis.Byford@integrisok.com> 
Sent: Wednesday, August 29, 2018 8:41:19 AM 
To: Marci White 
Cc: Barnes, Eugene A; rhc 
Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911 
 

Marci, 

So what date parameters does that provide?

Thanks,

DB
Sent from my iPhone
 
On Aug 29, 2018, at 08:35, "rhc‐assist@usac.org" <rhc‐assist@usac.org> wrote:

Page 1
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Re Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
EXTERNAL EMAIL – Use caution with any links and file attachments ‐‐ INTEGRIS 
Information Security 
 
Good Morning Marci,
Thanks for reaching out to us. Commitments associated with one‐time costs 
should occur in the funding year for which the funding was committed.  I hope 
this helps.  
Please let us know if you have any additional questions or concerns by emailing 
us at rhc‐assist@usac.org.
 
Warmest Regards,
LaQueca 
RHC‐Assist Support Team 
Rural Health Care Program 
Universal Service Administrative Company 
RHC‐Assist@usac.org 
 
 
 
On 8/24/2018 12:31 PM, Marci White wrote:
Has anyone been able to get an answer to this question? Our HCP needs 
to present to an executive committee and needs the information as soon as 
possible. Thanks! 
Get Outlook for Android 

 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐
From: rhc‐assist@usac.org <rhc‐assist@usac.org> 
Sent: Thursday, August 16, 2018 8:45:20 AM 
To: Marci White 
Cc: rhc 
Subject: Re: Dark Fiber Project Question ‐ HCP 44495 FRN 17154911
 
Hi Marci,
 
Thank you for reaching out to us. We have escalated your information along to 
the appropriate team.  
If we need additional information or have questions, we will reach out to you 
directly.  
 
Please let us know if you have any additional questions or concerns by 
emailing us at rhc‐assist@usac.org.
 
Warmest Regards,
LaQueca 
RHC‐Assist Support Team 
Rural Health Care Program 
Universal Service Administrative Company 

Page 2



Re Dark Fiber Project Question ‐ HCP 44495 FRN 17154911.txt
RHC‐Assist@usac.org 
 
 
On 8/14/2018 4:45 PM, Marci White wrote:
Can you tell me how long the HCP has to install this project?  I see that the 
invoicing deadline was extended but want to check their install deadlines.
Thanks!
 
Regards,
Marci
 
<image_par
t_90134074
17623633.p
ng>
Marci L. White ? BS, Ed
Kellogg & Sovereign® Consulting ? Executive Director
p. 580‐559‐8316 c. 405‐600‐4676 o. 580‐332‐1444
web   twitter   linkedin   facebook   instagram 
 
 
<image_part_9013407417623633.png>
 
This e‐mail may contain identifiable health information that is subject to 
protection under state and 
federal law. This information is intended to be for the use of the individual named
above. If you are not 
the intended recipient, be aware that any disclosure, copying, distribution or use 
of the contents of this 
information is prohibited and may be punishable by law. If you have received this 
electronic 
transmission in error, please notify us immediately by electronic mail (reply).
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From: Marci White [mailto:mwhite@kelloggllc.com] 
Sent: Friday, September 21, 2018 2:29 PM
To: RHC-Assist; rhc-appeals
Cc: rhc; Dennis Byford; Blythe Albert; Barnes, Eugene A
Subject: INTEGRIS TeleHealth Network HCP 44495 FRN

Please accept this as a formal request for an extension for this commitment per the HCF 
order. 

It is codified at 47 C.F.R. § 54.634 Eligible services.(b) (1) Support for non-recurring 
charges for dark fiber is only available for fiber lit within the same funding year, but 
applicants may receive up to a one-year extension to light fiber if they provide 
documentation to the Administrator that construction was unavoidably delayed due to 
weather or other reasons.

INTEGRIS has an issue with the funding commitment for the dark fiber IRU build out that 
was not funded in FY2017 until  3/16/2018 and only left three months for the project (FCL 
deadline  6/30/2018). The build out is a 10-12 month project due to the size and scope. The 
entire project was approved by USAC but with the late funding commitments, it put 
INTEGRIS in a bad spot for a couple of reasons. 1. They only had 3 months to implement 
the entire project. 2. They owed 35% of the cost and had it budgeted in their fiscal year that 
ended on  6/30/2018 and the project clearly could not be completed in that time frame. That 
put INTEGRIS in the position to go through their FY2018 budget and request the money 
again through their corporate chain of command. They finally got the executive approval 
last month. I am attaching a copy of the Funding Commitment Letter and Network Cost 
Worksheet for your reference.

Please let me know if you have any further questions.

Marci White, BS
Director of Rural Health Care
Kellogg & Sovereign Consulting, LLC
589-559-8316 Direct
405-600-4676 Mobile
mwhite@kelloggllc.com
www.rhcprogram.com

The information contained in this electronic communication and any attachments and links 
to websites are intended for the exclusive use of the addressee(s) and may contain 
confidential or privileged information. If you are not the intended recipient, or the person 
responsible for delivering this communication to the intended recipient, be advised you 
have received this communication in error and that any use, dissemination, forwarding, 
printing or copying is strictly prohibited. Please notify the sender immediately and destroy 
all copies of this communication and any attachments.
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